SCHEDULE ACCEPTANCE / NON ACCEPTANCE OF PROGRAMME    Annexure “B”
	CONTRACT NUMBER:
	

	CONTRACT DESCRIPTION:
	

	PROGRAMME REVISION NUMBER:
	

	COMMUNICATION REFERENCE:
	

	DATE:
	



	Contractor
	
	Client/ EPCM:
	

	Contact Person:
	
	Project Manager :
	

	Address:

	
	[bookmark: _GoBack]Address:

	

	Fax No.:
	
	Fax No.:
	

	E Mail address:
	
	E Mail address:
	



	This document serves to notify the Contractor of the acceptance or non-acceptance of a programme 

	Description

	The Project Manager has received the Contractor’s revised programme dated:
	

	The Project Manager has accepted the Contractor’s  baseline / revised programme in accordance with contract and with the  Verification assessment document  Annexure “A”
	|_|

	The Project Manager has not accepted the Contractor’s baseline / revised programme in accordance with contract and with the  Verification assessment document (Annexure “A”
	|_|



	31.3 Within two weeks of the Contractor submitting a programme to him for acceptance, the Project Manager either accepts the programme or notifies the Contractor of his reasons for not accepting it ,  A reason for not accepting a programme is that:
(If indicated as not accepted, please refer to detailed explanation in Annexure “A”)
	Applicable
	Not Applicable

	· the Contractor’s plan which it shows are not practicable,
	|_|
	|_|

	· it does not show the information which this contact requires,
	|_|
	|_|

	· it does not represent the Contractor’s plans realistically or,
	|_|
	|_|

	· it does not comply with the Works Information.
	|_|
	|_|



	31.4 The Contractor provides information which shows how each activity on the Activity Schedule relates to the operations on each programme which he submits for acceptance.
	Shown
	Not Shown

	· information which shows how each activity on the Activity Schedule relates to the operations on each programme
	|_|
	|_|



	
32.1 The Contractor shows on each revised programme
	Shown
	Not Shown

	· The actual progress achieved on each operation and its effect upon the timing of the remaining work,
	|_|
	|_|

	· The effects of implemented compensation events,
	|_|
	|_|

	· How the Contractor plans to deal with any delays and to correct notified Defects and,
	|_|
	|_|

	· Any other changes which the Contractor proposes to make to the Accepted Programme
	|_|
	|_|



	31.2 The Contractor shows on each programme which he submits for acceptance:
	Shown
	Not Shown

	· the starting date, access dates, Key Dates and Completion Dates,
	|_|
	|_|

	· planned Completion,
	|_|
	|_|

	· the order and timing of the operations which the Contractor plans to do in order to Provide the Works,
	|_|
	|_|

	· the order and timing of the work of the Employer and Others as last agreed with them by the Contractor or, of not so agreed, as stated in the Works Information,
	|_|
	|_|

	· the dates when the Contractor plans to meet each Condition stated for the Key Dates and to complete other work needed to allow the Employer and Others to do their work,
	|_|
	|_|

	· provisions for
	
	

	· float,
	|_|
	[bookmark: Check1]|_|

	· time risk allowances,
	|_|
	|_|

	· health and safety requirements and
	|_|
	|_|

	· the procedures set out in this contract,
	|_|
	|_|

	· the dates when, in order to Provide the Works in accordance with his programme, the Contractor will need
	
	

	· access to a part of the Site if later than its access date,
	|_|
	|_|

	· acceptances,
	|_|
	|_|

	· Plant and Materials and other things to be provided by the Employer and
	|_|
	|_|

	· Information from Others,
	|_|
	|_|

	· for each operation, a statement of how the Contractor plans to do the work identifying the principal Equipment and other resources which he plans to use and
	|_|
	|_|

	· Other information which the Works Information requires the Contractor to show on a programme submitted for acceptance.
	|_|
	|_|

	· Any other changes which the Contractor proposes to make to the Accepted Programme
	|_|
	|_|






	Planner:
	

	Date:
	

	Project Manager:
	

	Date:
	










